Loreto Secondary School,
Spawell Road,
Wexford.

Telephone: (053) 9142783

Fax: (053) 9147773
E-mail: loretowexford@eircom.net
Website: www.loretowexford.com

Office hours: 8.15 a.m. to 4.15 p.m., Monday to Friday

Tuesday, 06 February 2018
Dear parents/guardians and students,

| write to update you on recent developments relating to the delay in moving to our new school
building at Pembroke Hill.

Sr. Helen (Chairperson, Board of Management) and | attended a meeting in Dublin last Friday with
senior officials from both the Department of Education and Skills (DES) and the National Development
Finance Agency (NDFA). Representatives of the other schools in PPP Bundle 5 were also in attendance.

The following points arose from the meeting:

1. Details were given of the intensive negotiations that have been going on between remaining
members of the Inspired Spaces Consortium, their funders and the NDFA. It was reported that
the mood of negotiations was very positive with all participants heavily incentivised to resolve
the situation as soon as possible.

2. Negotiations are centred on two main issues — the completion of remaining work at all sites
and the replacement of Carillion as the Facilities Management Company for the next 25 years.
Both issues have to be addressed so as to ensure full compliance with the terms of the original
PPP contract.

3. The next fortnight will be very important for the overall direction and success of the
negotiations. Further updates will be provided to the schools during this period and a follow-
up briefing meeting has been set for Tuesday, 20 February in Tullamore.

4. DES and NDFA officials were made fully aware of the effects of the ongoing situation on
students, staff and parents in all schools involved.

As it is not possible to give a definite date for the move to the new school at this time, Loreto will carry
on as normal in Spawell Road until further notice. Any issues arising from this can be addressed at
school level in the week ahead.

| realise that this delay is most frustrating for all members of our school community as our planning
for the move was at a very advanced stage. As the resolution of this situation is outside of our control
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we can only express the hope that the key players involved in negotiations will move to agreement on
all matters over the coming weeks.

| shall keep you fully informed of future developments and | remain available to everyone to deal with
any questions or issues that may arise.
Yours faithfully,

Billy O’ Shea,
Principal.



